



KEY

- Phase 1: 2011-14
- Phase 2:
- Phase 3: 2013-15
- Phase 4: 2014-16
- Phase 5: 2015-17
- Phase 6: 2016-18
- Sea Wall Works

Notes:

1. (if option 2 site plan is adopted, to be completed before commencement of phases 3 - 6.)
2. (If option 1 site plan is adopted, phase 2 is to be incorporated into phase 6.)

3. This drawing is to be read in conjunction with the following drawings:

ALP - 08024
ALP - 08025

| | | | | | |
|-----|----------|-------------------|-----|-----|-----|
| B | 18/02/11 | Key Amended | RK | RC | RC |
| A | 15/02/11 | Preliminary Issue | Rk | RC | RC |
| Rev | Date | Comments | Drw | Chk | App |



ABLE UK Ltd
ABLE House
Billingham,
Teesside,
TS23 1PX
Tel: +44(0)1642 806080
Fax: +44(0)1642 655655
email: info@ableuk.com
www.ableuk.com

| | |
|----------|---------------------|
| Project: | ABLE Logistics Park |
| Client: | ABLE UK Ltd |
| Title: | Phasing Plan |

PRELIMINARY

| | | | | | | | |
|-------------|-------------|-----------|------------|----------|------------|-----------|--------|
| Scale: | 1:10,000@A3 | Drawn: | R Keirl | Checked: | R Cram | Approved: | R Cram |
| Date | 15/02/2011 | Date | 15/02/2011 | Date | 15/02/2011 | | |
| Drawing No. | ALP - 02004 | Revision: | B | | | | |